
Project Cost Profiles

Project Number(s): MIE-02
Project Title: National Compact Stellarator Experiment (NCSX)
This spreadsheet was updated on: August 3rd, 2006

FY 2002 & 
Earlier FY 2003 FY 2004 FY 2005 FY 2006 FY 2007

Total, FY 2007 
and Prior 

Years FY 2008 FY 2009 FY 2010 FY 2011 FY 2012

FY 2013 and 
beyond 

Outyears
Total Current 

Estimate
Total Previous 

Estimate

Original 
Validated 

Performance 
Baseline

Critical Decision CD-1 CD-2/CD-3 CD-4 CD-2

Total Estimated Cost (TEC)

Design (PED)
Design …… …… ……
Contingency …… …… ……
Total, PED …… …… ……

Appropriations …… …… …… …… …… ……
Obligations …… …… …… …… …… …… …… …… …… …… …… …… ……
Costs …… …… …… …… …… …… …… …… …… …… …… …… ……

Construction
Site Preparation …… …… ……
Equipment 84,527 …… 70,419
All Other Construction …… …… ……
Contingency 7,874 …… 15,911
Total, Construction 92,401 …… 86,330

Appropriations 7,897 15,921 17,500 17,019 15,900 74,237 15,900 2,264 …… …… …… …… 92,401
Obligations 7,897 15,921 17,500 17,019 15,900 74,237 15,900 2,264 …… …… …… …… 92,401
Costs 5,942 14,314 18,132 19,749 15,900 74,037 15,900 2,464 …… …… …… …… 92,401

Total, TEC 92,401 …… 86,330
Appropriations 7,897 15,921 17,500 17,019 15,900 74,237 15,900 2,264 …… …… …… …… 92,401
Obligations 7,897 15,921 17,500 17,019 15,900 74,237 15,900 2,264 …… …… …… …… 92,401
Costs 5,942 14,314 18,132 19,749 15,900 74,037 15,900 2,464 …… …… …… …… 92,401
(Contingency) (7,874) (……) (15,911)

Other Project Cost (OPC)

OPC except D&D
Conceptual Planning …… …… ……
Conceptual Design …… …… ……
Start-Up …… …… ……
Contingency …… …… ……
Other …… …… ……
Total, OPC except D&D …… …… ……

Appropriations 6,760 2,810 …… …… …… …… 9,570 …… …… …… …… …… …… 9,570
Obligations 6,760 2,810 …… …… …… …… 9,570 …… …… …… …… …… …… 9,570
Costs 6,760 2,680 130 …… …… …… 9,570 …… …… …… …… …… …… 9,570

D&D
D&D …… …… ……
Contingency …… …… ……
Total, D&D …… …… ……

Appropriations …… …… …… …… …… …… …… …… …… …… …… …… ……
Obligations …… …… …… …… …… …… …… …… …… …… …… …… ……
Costs …… …… …… …… …… …… …… …… …… …… …… …… ……

Total, OPC …… …… ……
Appropriations 6,760 2,810 …… …… …… …… 9,570 …… …… …… …… …… …… 9,570
Obligations 6,760 2,810 …… …… …… …… 9,570 …… …… …… …… …… …… 9,570
Costs 6,760 2,680 130 …… …… …… 9,570 …… …… …… …… …… …… 9,570
(Contingency) (……) (……) (……)

Total Project Cost (TPC) 92,401 …… 86,330
Appropriations 6,760 10,707 15,921 17,500 17,019 15,900 83,807 15,900 2,264 …… …… …… …… 101,971
Obligations 6,760 10,707 15,921 17,500 17,019 15,900 83,807 15,900 2,264 …… …… …… …… 101,971
Costs 6,760 8,622 14,444 18,132 19,749 15,900 83,607 15,900 2,464 …… …… …… …… 101,971
(Contingency) (7,874) (……) (15,911)

Notes:
• Dollars in thousands.

Instructions:
• Fill in yellow shaded cells.
• Leave gray shaded cells blank.
• Add or delete columns for prior years as necessary, such that the first year shown is the first year of TPC funding for the project.
• Indicate long lead funding and other items of note using the comment function.  [Toolbar <Insert> then <Comment>]
• Complete the "This spreadsheet was updated on" field based on the planned submission date, so it does not have to be changed continually.

Cost Element


